COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2011

ESTI MATE SUMVARY 09: 12: 30
CONTI D: C17495 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17495- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TI VE ALLOW 81 WORK DAYS
SH 52 RESURFACI NG SH 119 TO SH 287 PERCENT TI ME: 64.81 ORI G TI ME ALLOW 81 WORK DAYS
PRQJIECT NO STA 052A-033
SH 52 RESURFACI NG SH 119 TO SH 287
NAVE OF ROAD: 052A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 12/ 20/ 2011 DATE TI ME STARTED 08/ 16/2011
2500 E BRANNAN WAY DATE LET 07/ 14/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/11/2011 DATE ACCEPTED
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 08/ 16/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $  3,522,098.04 PARTICl PATING $ 3,283,925.12 $ 136, 385. 19
AWARD PROJECT AM: $ 3,046, 312. 28 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 24% TOTAL EARNI NGS 3,283, 925. 12 136, 385. 19
FUNDS AVAI LABLE: $ 238, 172. 92 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,283, 925. 12 136, 385. 19
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 45, 694. 68 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 238, 230. 44 136, 385. 19
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,238, 230. 44 136, 385. 19
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 136, 385. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: STA 052A- 033 ESTI MATE NO 0004 09: 12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00025 *Renoval of Ditch Lining 73. 000 0. 000
LF 0. 000 0. 00
37.78000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 219. 000 217.000
EACH 2.000 10. 80
5. 40000 219. 000 1, 182. 60
0015 202-00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0. 00
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 136, 570. 000 135, 617. 000
SY 0. 000 0. 00
1. 66000 135, 617. 000 225,124. 22
0023 202- 00250 Rem Pavenent Mar ki ng 338. 000 338. 000
SF 0. 000 0. 00
2.50000 338. 000 845. 00
0025 202- 00500 *Removal of Portions of Present Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 079. 50000 0. 000 0. 00
0027 202-01130 Rem CGdrail Ty 3 362. 500 0. 000
LF 212.500 743.75
3. 50000 212.500 743.75
0030 202-01300 Renoval of End Anchorage 2.000 0. 000
EACH 2.000 312.74
156. 37000 2.000 312.74
0035 202- 04002 *Cl ean Cul vert 2.000 1. 000
EACH 1. 000 1, 619. 26
1, 619. 26000 2.000 3,238.52
0040 203-00000 Uncl assi fi ed Excavation 10. 000 0. 000
CY 0. 000 0. 00
118. 75000 0. 000 0. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 345. 000 222.000
CY 0. 000 0. 00

28. 07000 222.000 6, 231.54



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: STA 052A-033 ESTI MATE NO 0004 09:12: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 203-01510 Backhoe 32. 000 23. 000
HOUR 0. 000 0. 00
130. 28000 23. 000 2,996. 44
0055 206- 00000 Structure Excavation 117. 000 0. 000
CcY 0. 000 0. 00
21. 59000 0. 000 0. 00
0060 206-00100 Structure Backfill (dass 1) 117. 000 0. 000
CcY 0. 000 0. 00
32. 39000 0. 000 0. 00
0065 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
10, 039. 36000 0. 000 0. 00
0070 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 039. 36000 0. 000 0. 00
0072 207- 00205 Topsoi | 93. 000 93. 000
CcY 0. 000 0. 00
10. 00000 93. 000 930. 00
0073 207-00210 St ockpi | e Topsoi | 93. 000 93. 000
CcY 0. 000 0. 00
10. 00000 93. 000 930. 00
0075 208- 00002 Erosion Log (12 Inch) 1, 030. 000 1, 030. 000
LF 0. 000 0. 00
3. 24000 1, 030. 000 3,337.20
0080 208-00034 Gravel Bag 300. 000 290. 000
LF 0. 000 0. 00
4. 86000 290. 000 1, 409. 40
0085 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
701. 68000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 56. 000 56. 000
HOUR 0. 000 0. 00
48. 58000 56. 000 2,720.48



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: STA 052A- 033 ESTI MATE NO 0004 09: 12: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 82. 000 82. 000
HOUR 0. 000 0. 00
40. 48000 82. 000 3,319. 36
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 12. 000
HOUR 5. 500 564. 03
102. 55000 17. 500 1, 794. 63
0105 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 4.000 215.92
53. 98000 4. 000 215.92
0110 208-00206 Erosi on Control Supervisor 81. 000 40. 000
DAY 15. 000 1, 376. 40
91. 76000 55. 000 5, 046. 80
0115 210-00011 Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
129. 54000 0. 000 0. 00
0120 210-00810 Reset Gound Sign 13. 000 0. 000
EACH 13. 000 2,596. 23
199. 71000 13. 000 2,596. 23
0125 210-01130 Reset Quardrail Type 3 175. 000 0. 000
LF 0. 000 0. 00
8. 80000 0. 000 0. 00
0130 210-01200 Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
312. 57000 0. 000 0. 00
0135 210-04200 Adj ust Cuardrai l 175. 000 174.000
LF 0. 000 0. 00
5. 07000 174. 000 882. 18
0140 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 230 297.94
1, 295. 40000 0. 230 297.94
0145 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00

3, 533. 22000 0. 000 0.00



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: STA 052A-033 ESTI MATE NO 0004 09:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0150 213-00002 Mil ching (Weed Free Hay) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 403. 37000 0. 000 0. 00
0155 213-00061 Mil ch Tacki fier 120. 000 0. 000
LB 0. 000 0. 00
3.13000 0. 000 0. 00
0160 216- 00201 Soi | Retention Bl anket (Straw Coconut) 1, 293. 000 0. 000
SY 1, 293. 000 3,284.22
2.54000 1, 293. 000 3,284.22
0165 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
62. 61000 0. 000 0. 00
0170 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
14. 03000 0. 000 0. 00
0175 304-07005 Aggregate Base Course (C ass 7) 4, 389. 000 4, 345. 000
CY 44.000 1, 320. 88
30. 02000 4, 389. 000 131, 757.78
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 452. 490 423.910
TON 28. 580 2,970.03
103. 92000 452. 490 47,022.76
0185 403-33751  Hot Mx Asphalt (Grading S) (75) (PG 64-28) 41, 599. 140 41, 599. 140
TON 0. 000 0. 00
55. 57000 41, 599. 140 2,311, 664. 21
0187 420-00132 Ceotextile (Separator) (CL 1) 184. 000 0. 000
SY 184. 000 460. 00
2.50000 184. 000 460. 00
0188 506-00218 Riprap (18 In) 162. 000 0. 000
cY 162. 000 15, 495. 30
95. 65000 162. 000 15, 495. 30
0190 601-01030 Concrete Cass B (Box Culvert) 71. 000 0. 000
CY 0. 000 0. 00
318. 45000 0. 000 0. 00



CONTI D: C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: STA 052A- 033 ESTI MATE NO. 0004 09:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 602- 00000 Rei nforcing Steel 10, 206. 000 0. 000
LB 0. 000 0. 00
0. 92000 0. 000 0. 00
0200 603-10240 24 Inch Corrugated Steel Pipe 111. 000 53. 000
LF 0. 000 0. 00
105. 79000 53. 000 5, 606. 87
0205 603-10300 30 Inch Corrugated Steel Pipe 3. 000 3. 000
LF 0. 000 0. 00
296. 86000 3. 000 890. 58
0210 603-30024 24 Inch Steel End Section 10. 000 9. 000
EACH 0. 000 0. 00
647. 70000 9. 000 5,829. 30
0215 603-30030 30 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
712. 48000 1.000 712.48
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 288. 000 925. 000
LF 288. 000 4,927. 68
17.11000 1, 213. 000 20, 754. 43
0225 606- 01385 Transition Type 3J 1. 000 0. 000
EACH 1.000 617. 36
617. 36000 1.000 617.36
0230 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 1.000 925. 57
925. 57000 1.000 925. 57
0235 606- 02003 End Anchorage (Nonfl ared) 6. 000 4.000
EACH 2.000 3,628. 96
1, 814. 48000 6. 000 10, 886. 88
0240 609- 60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
11. 87000 0. 000 0. 00
0245 612- 00001 Del i neator (Type I) 150. 000 22.000
EACH 98. 000 1,586. 62
16. 19000 120. 000 1,942.80



CONTI D: C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17495-BI D ESTI MATE RUN 12/20/ 2011
PRQJECT: STA 052A- 033 ESTI MATE NO 0004 09: 12: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 612-00002 Del i neator (Type I1) 82. 000 47.000
EACH 35. 000 642. 25
18. 35000 82. 000 1,504.70
0255 612-00003 Delineator (Type I11) 25. 000 4.000
EACH 13. 000 252.59
19. 43000 17. 000 330.31
0260 614-00012 Sign Panel (Cass I1) 103. 750 0. 000
SF 103. 750 2,015. 86
19. 43000 103. 750 2,015. 86
0265 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 81. 000 0. 000
LF 81. 000 174. 96
2.16000 81. 000 174. 96
0270 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 9. 000 0. 000
EACH 9. 000 1,554.48
172. 72000 9. 000 1,554.48
0275 616- 30499 Trash Guard Speci al 0. 000 0. 000
EACH 0. 000 0. 00
7, 556. 52000 0. 000 0. 00
0280 625- 00000 Construction Surveyi ng 1. 000 0. 750
LS 0. 000 0. 00
5, 699. 77000 0. 750 4,274. 83
0285 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
71, 165. 87000 1. 000 71, 165. 87
0290 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 100 939. 06
9, 390. 58000 0. 900 8, 451. 52
0295 627-00005 Epoxy Pavenent Mar ki ng 433. 000 0. 000
GAL 433. 000 41, 368. 82
95. 54000 433. 000 41, 368. 82
0300 627-00011 Pavenent Marking Paint (Waterborne) 2, 082. 800 2,082. 800
GAL 0. 000 0. 00
35. 08000 2, 082. 800 73,064. 62



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: STA 052A- 033 ESTI MATE NO 0004 09: 12: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 254. 000 0. 000
SF 1, 254. 000 18, 947.94
15. 11000 1, 254. 000 18, 947.94
0310 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 1, 196. 000 0. 000
Li ne
) SF 1, 196. 000 12, 916. 80
10. 80000 1, 196. 000 12, 916. 80
0315 629-01210 Adj ust Monunent Box 1. 000 1. 000
EACH 0. 000 0. 00
647. 70000 1. 000 647.70
0320 630-00000  Flaggi ng 2, 200. 000 2, 066. 250
HOUR 77.750 2,014.50
25. 91000 2,144.000 55, 551. 04
0325 630- 00007 Traffic Control |nspection 43. 000 31.000
DAY 12. 000 712. 44
59. 37000 43. 000 2,552.91
0330 630-00012 Traffic Control Managenment 81. 000 42.000
DAY 10. 000 6, 638. 90
663. 89000 52. 000 34,522. 28
0332 630-80335 Barricade (3 MA) (Tenp) 5. 000 0. 000
EACH 5. 000 357.50
71.50000 5. 000 357.50
0335 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 13. 500
EACH 1. 500 32.39
21.59000 15. 000 323.85
0340 630-80342 Construction Traffic Sign (Panel Size B) 112. 000 94. 500
EACH 10. 500 226.70
21.59000 105. 000 2,266. 95
0345 630- 80355 Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 2,159.01
4,318. 01000 5. 000 21, 590. 05
0350 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yPe) EACH 0. 000 0. 00

5. 40000 0. 000 0.00



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17495- Bl D ESTI MATE RUN 12/20/ 2011
PRQJECT: STA 052A-033 ESTI MATE NO 0004 09:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0355 630- 80360 Drum Channel i zi ng Devi ce 170. 000 153. 000
EACH 17. 000 550. 63
32. 39000 170. 000 5, 506. 30
0360 630-80380 Traffic Cone 150. 000 135. 000
EACH 15. 000 162. 00
10. 80000 150. 000 1, 620. 00
0365 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 1,079.51
1, 079. 51000 1. 000 1,079.51
0370 630- 85020 Mobi | e Attenuat or 0. 000 0. 000
EACH 0. 000 0. 00
53. 98000 0. 000 0. 00
0375 700- 70155 F/ A Pavenent Surface Course Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70012 F/ A Asphalt Pavenent |ncentive 92, 000. 000 91, 177. 540
FA -28.820 -28.82
1. 00000 91, 148. 720 91, 148. 72
0395 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 170. 780 170.78
1. 00000 170. 780 170.78
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 34,912. 670
FA 0. 000 0. 00
1. 00000 34,912. 670 34,912. 67
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -44,704. 310
FA 0. 000 0. 00
1. 00000 -44,704. 310 -44,704. 31



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17495- Bl D ESTI MATE RUN 12/20/ 2011
PRQJECT: STA 052A-033 ESTI MATE NO 0004 09:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0410 700- 70022 F/ A QIT Col orado Training Program 1, 485. 600 1, 382. 400
FA 103. 200 103. 20
1. 00000 1, 485. 600 1, 485. 60
0415 700- 70023 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70042 F/ A Railroad Fl aggi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70130 F/ A Repair 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70195 F/A Wilities and Maintenance of Field Facilities 5, 000. 000 1, 540. 000
FA 440. 000 440. 00
1. 00000 1, 980. 000 1, 980. 00
0445 700- 70380 F/ A Erosi on Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,506, 960.71 % 136, 385.19% 3,268, 787.75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 597. 57000 1. 000 14, 597. 57
0455 620- 00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 811. 84000 0. 000 0. 00



Page 11

CONTI Dt C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17495-BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: STA 052A- 033 ESTI MATE NO 0004 09: 12: 30
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0460 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
539. 76000 1. 000 539.76
CAT 0400 CURRENT AMI  $ 15,137.33 % 0.00$ 15,137.33

PRQJIECT TOTAL CURRENT AMI $ 3,522,098.04 $ 136,385.19% 3,283, 925.08



